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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

02009/3uly !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 02009/July



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, multiple construction activities are underway along the entire alignment of the new
bridge. Concrete operations continue on the south abutment. Foundation pile installations continue on three on-land
piers. Deep water pile installation is complete at Pier 9 and is nearing completion at Pier 8. The contractor will
mobilize next at Pier 13 to continue deep-water pile installation and mobilize at Pier 6 for shallow water pile
installation. Precast footing construction continues on Mare Island.

m Deep water pile installation for the new bridge has resumed while Caltrans continues consultation with marine
regulatory agencies concerning the inadvertent fish take during earlier pile driving operations. Significant delay may
result if the parties cannot agree on mitigation measures for the pile driving operations before any endangered or
threatened species return to the area. Caltrans and the contractor have performed several pile driving demonstrations
to test mitigation strategies.

m On the I1-680/1-780 interchange contract, major earthmoving operations are in progress along both 1-680 and 1-780 with
excavation, cut and fill, and retaining wall construction. Abutment and foundation work continue on the interchange
structures.

m On the toll plaza contract, the foundation for the operations building is being constructed. Pile installation and tunnel
excavation for the toll plaza are in progress.

m The 1-680/Marina Vista interchange contract bid opening took place on July 16, 2002. The apparent low bid was 12%
under the engineer's estimate.

m  On the replacement bridge contract, erection of the footbridge that will be used to install the main cables is complete.
Installation of the cable saddles atop the towers is in progress. Spinning of the main cables is scheduled to begin in
August.

m On the south approach and interchange contract, falsework erection continues for the Crockett viaduct and the
interchange structures. Excavation, pile driving and concrete operations continue at several bents for the new
structures. Excavation and tiebacks installation continue at two retaining walls.

m  On the maintenance facility contract, maintenance personnel have begun to occupy the new buildings. Installation of
the perimeter property fence is complete. Demolition of the old buildings is in progress.

m On the west trestle replacement, demolition of the interior trestle, installation of a temporary work trestle, and pile
installation continue to progress. Interior trestle demolition is at Bent 11 and pile installation is at Bent 7.

m The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge widening contract, concurrent pile driving, bent cap construction, concrete bridge decking, and cast-
in-place concrete barrier rail installation continue. 22,405 feet of paved bridge deck (of 24,837 feet total) is in place.

m On the mini-toll plaza contract, electrical installation and interior finish work have restarted after receipt of State
furnished material. The space frame metal roofing has been installed. All precast walkway modules have been
joined. Walkway canopy installation is forecast through August.

m To facilitate construction of the new mini-toll plaza, toll booth #8 remains closed.

m On the pedestrian overcrossing contract, concrete placement for the abutment and north and south approach ramps
continues. Formwork and concrete operations continue on the overcrossing.

m Caltrans held a public hearing for the project on July 24, 2002 in Hayward.

m Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule and is
approximately 45% complete with plans. However, Caltrans is forecasting a delay of 30 months to the completion date
of the project due to the delayed environmental review and anticipated lengthy right-of-way acquisition process. As a
result, a "red" schedule status code is indicated in the PMP report.

m Based on a preliminary revised cost estimate for the project and the forecasted project delay, Caltrans is reporting that
the project cost will exceed the current contract budget and will require the use of project contingency. As a result, a
"yellow" cost status code is indicated in the PMP report.

m Caltrans has procured consultant services to review the current project plans, schedule and estimates for
constructibility and reasonableness. Based on the review, only minor project changes appear to be feasible without
significant modifications to the scope and design of the proposed project.

m On the Bayfront widening contract, excavation along the west and east side of the expressway between Willow and
Marsh Roads is in progress. Shoulder and median widening is in progress between University and the bridge.
Removal of rubble continues in the Ravenswood Triangle (between Willow and University).
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (July 2002) (July 2002) (7/98 - 06/02)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.8 129.3
Carquinez Bridge Replacement 433.2 479.8 479.8 277.0
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 0.7

> Deck Rehabilitation 53.4 53.4 53.4 0.1
Richmond Parkway (Non-Caltrans)1 59 59 59 2.4
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 409.6
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 167.8

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 8.7
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

» Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 6.9
SUBTOTAL - SBG 365.6 389.5 389.5 187.2
GRAND TOTAL 1,489.5 1,616.8 1,616.8 596.8

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Apr 2002) (July 2002)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 04
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation? Dec 04 Sep 04 Sep 04
> Deck Rehabilitation! Sep 06 Sep 06 Jul 07
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Oct 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Jun 09
Dumbarton Bridge West Approach Projects
> US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Apr 04 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to

traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate g -f'F-"—-—

680 access across the Carquinez Strait between Contra - L
Costa and Solano counties. This project will construct a

new parallel Benicia-Martinez Bridge east of the existing

span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

m A new bicycle/pedestrian lane on the existing bridge

m A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos

Pier 8 Pile Installation Test Mitigation Pile

Current Activities:

= On the main span contract, multiple foundation pile installation and concrete operations continue. On Piers 2, 3, and
4, pile cleanout, rebar installation and concrete placing continue. At Pier 5, footing excavation continues. In the deep
water at Pier 9, piles have been driven to tip and pile cleanout continues. Pile driving operations continue at Pier 8
and will commence at Piers 6 and 13 next. On the south abutment, wall forms are being erected for concrete
placement.

= Deep water pile installation for the new bridge has resumed while Caltrans continues consultation with marine
regulatory agencies concerning the inadvertent fish take during earlier pile driving operations. Significant delay may
result if the parties cannot agree on mitigation measures for the pile driving operations before any endangered or
threatened species return to the area. Caltrans and the contractor are testing a pile driven within a larger shell casing
to mitigate the impact on the fish population.

= On the 1-680/1-780 interchange contract, multiple operations are underway along both roadways. On 1-780, mass
excavation for retaining wall #3 between Park and Hospital Road is underway along with water line tie-ins. Along
northbound 1-680, major earthmoving operations are underway to install drainage systems and retaining walls.
Abutment and foundation work continues for the new interchange structures.

= On the toll plaza contract, the contractor is preparing required submittals. The baseline schedule was received and
returned; the contractor is working on the third submission. At the toll plaza, cast-in-drilled-hole piles for Bents 1
through 5 have been installed and excavation of the tunnel has begun. At the operations building, concrete
operations are in progress for the elevator pits and foundations.

= The I-680/Marina Vista interchange contract was advertised on April 29, 2002. The bid was opened on July 16, 2002

H 02009/July



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (July 2002) (July 2002) Variance (7/98 - 06/02) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.3
New Bridge 247.3 307.5 307.5 0.0 51.9
Toll Plaza and Administration Building 22.8 214 21.4 0.0 0.3
1-680/Marina Vista Interchange 43.2 51.3 454 -5.9 0.0 A
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 7.6
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 99.1 99.1 0.0 50.0
Capital ROW 21.1 14.4 144 0.0 11.5
Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 36.3 422 +5.9
Project Total (2) 586.0 652.8 652.8 0.0 129.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (July 2002) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Sep 04
Toll Plaza and Administration Building Feb 03 Sep 04 Sep 04 0
1-680/Marina Vista Interchange Dec 03 Nov 04 Dec 04 +1
1-680/1-780 Interchange Dec 03 Dec 04 Dec 04
South Approach Mar 01 Oct 01 Oct 01
Modify Existing Bridge Jul 05 Dec 06 Dec 06
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 04 0
NOTES ACTION

A The Current Forecast reflects the low bid for the contract.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the
new bridge

Maintenance Facility
Project Photos

- —

e

f

- T

I.E

Footbridge Erection South Approach Falsework

Current Activities:

= On the replacement bridge and north approach contract, all 14 cables for the footbridge were pulled by June 24,
2002, two weeks ahead of schedule. Footbridge erection is complete. The cable saddles for both towers have arrived
and are being installed. Cable spinning operations are scheduled to begin in August after erection of the saddles.
Stairs installation continues in the interiors of both towers. Concrete operations continue for the architectural wall on
the north approach. The concrete column for Bent 7 on the south side of the bridge is complete. The temporary
railroad protection bent has been installed and will remain intact for the next 18 months.

= On the south approach and interchange contract, falsework erection continues for the Crocket interchange viaduct
and the interchange structures. A deck pour has been completed on the first frame of the eastbound 1-80 off-ramp to
Crockett. Bent 5 footing and column concrete is complete; Bent 6 column concrete operations are underway.
Excavation and soil nailing continue on retaining wall 1 (below Wanda Street) and installation of tiebacks continues
along retaining wall 3 (westbound 1-80).

= On the maintenance facility contract, a Certificate of Occupancy was issued by the Fire Marshall on July 8, 2002.
Maintenance personnel have moved into the new buildings. The entrance slab on Industrial Way is poured and
access is restored. Demolition of the old buildings and moving of existing portable buildings are in progress.
Roadway work on Industrial Way continues. The perimeter property fence is installed.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current  Current Expended

COST STATUS Budget Budget  Forecast to Date
($ Million) (June 2000) (July 2002) (July 2002) Variance (7/98 - 06/02) Notes
Capital Outlay Construction

Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 160.7

South Approach and Interchange 116.0 73.9 73.9 0.0 28.3

Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 6.9

1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0

Other Budgeted Capital 10.6 11.5 11.5 0.0 6.1
Capital Outlay Support 437 102.9 102.9 0.0 65.5
Capital ROW 9.6 11.1 11.1 0.0 9.5
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Project Total (a) 433.2 479.8 479.8 0.0 277.0

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Apr2002)  (July 2002) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04
South Approach and Interchange Oct 04 Jul 03 Jul 03 0
Maintenance Facility Mar 02 Jun 02 Sep 02 +3 A
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION

A The forecast later completion reflects the contractor's
rate of progress.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Temporary Trestle

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

West Trestle Work

= On the west trestle replacement, construction continues from west to east with interior trestle demolition, removal of
deck, and erection of a temporary work trestle between the eastbound and westbound lanes. The work is performed
at night following a sequential pattern of driving the cast-in-drilled-hole pile shells, drilling out of the shells,
installing rebar cages, and pouring concrete. Interior trestle demolition is currently at Bent 11 with drilling out and

pouring concrete into the piles at Bent 7.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (July 2002) (July 2002) Variance (7/98 - 06/02) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 35.4 35.4 0.0 0.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.1
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.1

Project Total (a) 98.9 88.8 88.8 0.0 0.8

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Apr 2002) (July 2002) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Sep 06 Jul 07 +10 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward m Improvements to the Hayward Shoreline Interpretive
Bridge from U.S. Route 101 was widened from four to six Center

lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle
overcrossing of State Route 92

m Expansion of the existing toll plaza ) .
Connecting the Toll Plaza Walkway Sections

Project Construction Progress and Photos

100 - 9.4 9.0 93.8 94.0

90.2

80 -
60 -
%

40 ~

20

Piles Bent Caps Girders  Deck Panels ~ Pavement
(ea.) (ea.) (ea.) (ea.) (1f

Pedestrian Overcrossing Falsework

Construction Progress — Percent Complete (as of 6/19/02)

Current Activities:
= On the bridge widening contract, concurrent pile driving, bent cap construction, concrete bridge decking and cast-
in-place concrete barrier rail installation continue. 22,405 feet of paved bridge deck (of 24,837 feet total) is in place.

= On the mini toll plaza contract, electrical installation and interior finish work have restarted after receipt of State
furnished material. The metal roofing installation on the space frame is complete. Joint pouring to connect the
precast walkway sections is complete. Follow-on operations include fabrication and installation of the walkway
canopy. The contract is currently ahead of schedule and construction is expected to complete by the end of
September.

= To facilitate construction of the new mini-toll plaza, toll booth #8 remains closed.

= On the pedestrian overcrossing contract, concrete placement operations are underway for the abutment and
approach ramps. The south approach slab has been poured; the north approach slab is forecast to be poured in
early August. Falsework has been erected over State Route 92 linking the north and south sides of the pedestrian
overcrossing. Formwork and concrete operations continue. The contractor is projecting an end of August
completion.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (July 2002) (July 2002) Variance (7/98 - 06/02) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 109.8
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 4.4 6.3 6.3 0.0 4.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 1.6
Capital Outlay Support 15.5 31.6 31.6 0.0 26.5 A
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 14.6 14.6 0.0
Subtotal 203.6 217.5 2175 0.0 167.8
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 167.8
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (July 2002) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 B
Construct Mini Toll Plaza Nov 02 Nov 02 Sep 02 -2 C
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Aug 02 -1 C
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Oct 02 -2 B
NOTES ACTION
A Caltrans has reported that additional support funding will be necessary BATA will evaluate the Caltrans request.

for the project to cover higher than anticipated consultant costs.
B The new trestle is forecast to be opened to westbound traffic in October.
Construction work will continue on the existing trestle through

February 2003 to add an additional eastbound lane.

C The forecast earlier completions reflect the contractor's rate of progress.
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the 5 1 2 Hayward \
| e —|

environmental process.

Project Photos

- .
e R

3 . WA
Existing interchange; looking west

Current Activities:

= A public hearing was held on July 24, 2002 in Hayward to discuss the Supplement to the Draft Environmental
Impact Statement.

Caltrans is currently reviewing the project schedule. Due to environmental delays and extensive right-of-way
activities, the project completion date is forecast to be delayed 30 months, even with preliminary engineering
continuing. The latest forecast is a construction completion of June 2009.

= The current project plans, schedule and estimates were reviewed by a Caltrans consultant for constructibility and
reasonableness.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (July 2002) (July 2002) Variance (7/98 - 06/02) Notes
1-880/SR-92 Interchange Improvement
Capital Outlay Construction 703 94.4 94.4 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 8.7 A
Capital ROW 8.0 0.1 0.1 0.0 0.0 A
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 57 5.7 0.0 0.0
Project Total (2) 124.2 134.2 134.2 0.0 8.7
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (July 2002) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Jun 09 +30 B
Project
New Facility Open to Traffic Dec 06 Dec 06 Jun 09 +30 B
NOTES ACTION

A. A preliminary revised Caltrans estimate for the project is higher than the

Caltrans has procured consultant services
current budget.

to review the estimate and schedule.

B. Caltrans is currently updating the project schedule to reflect the current As above.
forecast.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

m The first project, sponsored by the City of East Palo

Alto, modifies the U.S. Route 101/University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

Project Photos

7\
N
miles

0 1
s ————
| S— —

~

0 1 2
kilometers

Bayfront Expressway
Widening

Menlo Park

U.S. 101/University Ave.
Interchange

Eastbound Bayfront Excavation

Current Activities:
The Bayfront Expressway widening contract was awarded on May 16, 2002. K-rail, fence and environmental
protection measures are in place. Excavation along the west and east side of the expressway is in progress between
Willow and Marsh Roads. Shoulder and median widening is in progress between University and the bridge.
Removal of concrete rubble continues in the Ravenswood Triangle between Willow and University. Indian artifacts
were found at this site and work was suspended for an archeological dig. This site is being restored as a wetland

with the creation of mounds and ponds.

Rubble Removal at Ravenswood Triangle
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (July 2002) (July 2002) Variance (7/98 - 06/02) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 2.4
Capital Outlay Support 44 5.7 5.7 0.0 44
Capital ROW 1.3 0.1 0.1 0.0 0.2
Project (BATA) Contingency 3.3 1.4 1.4 0.0
Subtotal 33.8 33.8 33.8 0.0 6.9
Project Total (a) 37.6 37.6 37.6 0.0 10.6
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (July 2002) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Apr 04 Oct 03 -6 A
New Facility Open to Traffic Mar 03 Apr 04 Oct 03 -6
NOTES ACTION

A The forecast earlier completion reflects the contractor's schedule.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR JULY 2002

BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source?2 | ($1000's) | Schedule
New Bridge 121 Kiewit's Leased Office Space Rent C (114.7)
04-006034 17 ID Badges - Equipment C 13.9
27 Spare Buoy/Oil Pipelines C 59.0
32 Additional Load Test Pile C @ Pier 9 S 800.0
33 Add Junction Boxes at Abutment 1 C 8.0
Subtotal 766.2
Toll Plaza 1 Flagging & Traffic Control C 10.0
04-006044 3 Partnering C 30.0
4 Dispute Resolution Board C 135
Subtotal 53.5
Marina Vista Bid opening occurred on July 17, 2002
Interchange
04-006054
Subtotal
1-680/1-780 No Approved Change Orders for
Interchange July 2002
04-006064
Subtotal
South Approach Contract is complete.
04-006094
Totals for 819.7
July 20023

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2002
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? ($1000's) Schedule

Carquinez Bridge 4951 Cable Storage - Revised Pay Method C (18.0)
Replacement 62 Drainage at North Anchorage C 97.0
04-013014 74 SCADA Field Changes C 5.1
Subtotal 84.1

South Approach and 23 Shop Blast & Prime Soldier Piles C 152.9

Crockett Interchange 28 Structural Section C 220.2

04-013054 88 Different Site in Median - Stage 2 C 9.4

94 MBRG Buried End Anchor C (1.8)

99 Pothole Repair C 10.0

100 Storm Drain Pipe Repair at RW1 Pile 150 C 35.0

101 EB Off-Ramp Abutment 1 Bearing Pads C 1.4

Subtotal 4271
Ma?n'tenance 10 Vapor Recovery System C 18.2
Facility 21 Voice/Data Line Installation C 7.6

04-013084

Subtotal 25.8

Totals for 537.0

July 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JULY 2002
SAN MATEO-HAYWARD BRIDGE

Bridge/ CCco . Funding
Contract Numberl CCO Description Source?

Impacts

Cost
($1000's) Schedule

Widen Trestle 14-S3 Modify Girders Compensation thru C
04-045014 April 2002

847.9

Subtotal

847.9

Mini-Toll Plaza No Approved Change Orders for July 2002
04-045024

Subtotal

Pedestrian 08 Roadway Excavation @ Pt. Eden Way C
Overcrossing
04-045044

17.5 3 days

Subtotal

17.5

Widen Roadway

Contract is complete.
04-045034

Totals for
July 20023

865.4

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Jul-02 Jul-02  Change (7/98 - 06/02) Note
Northern Bridge Group

Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.9
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.3

Total South Approach 16.5 18.8 18.8 0.0 17.8
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 18.2
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 247.3 307.5 307.5 0.0 51.9
Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 283.3 356.1 356.1 0.0 70.9
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 5.6
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 214 214 0.0 0.3

Total Toll Plaza & Admin. 29.1 31.7 31.7 0.0 5.8
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 8.4
Capital Right of Way 006059 7.4 2.5 2.5 0.0 1.6
Capital Outlay 006054 43.2 51.3 454 -5.9 0.0

Total I-680/MV I/C 61.4 69.5 63.6 -5.9 10.0
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 12.8
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.2
Capital Outlay 006064 80.8 54.7 54.7 0.0 7.6
Non-BATA Funding 0.0 20.9 20.9 0.0

Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 21.6

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jul-02 Jul-02 Change (7/98 - 06/02) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 1.5
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 374 374 0.0 3.1
Total Capital Outlay Support 78.2 99.1 99.1 0.0 50.0
Total Capital Right of Way 211 144 144 0.0 11.5
Total Capital Outlay 428.2 472.0 466.1 -5.9 67.8
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 36.3 42.2 +5.9

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 129.3

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 40.1
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 160.7
Total Replacement Bridge & 234.4 300.6 300.6 0.0 204.2
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 324 32.4 0.0 19.6
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.8
Capital Outlay 013054 116.0 73.9 73.9 0.0 28.3
Total South Approach & I/C 143.7 111.3 111.3 0.0 52.6
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 48 4.8 0.0 4.0
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 6.9
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 12.3
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.7
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.7
Notes

(@) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302% 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jul-02 Jul-02  Change (7/98 - 06/02) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 3.1 3.1 0.0 1.1
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.1
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.3
Total Capital Outlay Support 43.7 102.9 102.9 0.0 65.5
Total Capital Right of Way 9.6 111 11.1 0.0 9.5
Total Capital Outlay 363.3 348.7 348.7 0.0 202.0
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 277.0
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation 63)
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 45.4 354 35.4 0.0 0.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.1
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 11.4 114 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.1

Richmond Parkway (Non-Caltrans)

Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0

Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 24 (8)
Total Richmond Parkway 5.9 5.9 5.9 0.0 24

Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 409.6

Notes

(e) Includes EA 01306%, 01307%, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Jul-02 Jul-02  Change (7/98 - 06/02) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 14.8 14.8 0.0 14.4 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 109.8
Total Widen Trestle 132.7 143.7 143.7 0.0 124.3
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 7.4
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 32.8
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 1.8
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 4.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 5.8
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.0 7.0 0.0 2.8
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 1.6
Total Other Budgeted Capital 11.0 17.1 17.1 0.0 4.9
Total Capital Outlay Support 15.5 31.6 31.6 0.0 26.5
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.8 169.8 0.0 140.9
Project (BATA) Contingency 19.3 14.6 14.6 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 167.8
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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EA
Number
I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline
Budget
Jun-00

20.8
8.0
70.3
0.0
251
124.2

Current
Budget
Jul-02

241
0.1
94.4
10.0
5.7
134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
(G) Includes EA 01601* and 01602*

0.0
0.0
3.8
3.8

44
1.3
24.8
3.3
33.8

37.6

365.7

0.0
0.0
3.8
3.8

5.7
0.1
26.6
14
33.8

37.6

389.6

Regional Measure 1 Toll Bridge Project
Project Monitoring Program
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Appendix C - Project Cost Summary Details (cont’d)

Current
Forecast

Jul-02

241
0.1
94.4
10.0
5.7
134.2

0.0
0.0
3.8
3.8

5.7
0.1
26.6
14
33.8

37.6

389.6

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

Net
Change

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0

0.0

Expended
to Date
(7/98 - 06/02) Note

8.7
0.0
0.0

8.7

0.0
0.0
3.7
3.7

44

0.2

24

6.9

10.6

187.2

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

()

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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